COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2012

ESTI MATE SUMVARY 23:16: 11
CONTI D C18262 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18262- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 63.5  DAYS TI VE ALLOW 65 WORK DAYS
SH 83 M LL/FILL COTTONWOOD SQU PERCENT TI ME: 97. 69 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. STA0831- 113
SH 83 M LL/FILL COTTONWOOD SOUTH
NAME OF ROAD: 083A - Parker Road
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 09/ 01/ 2012 DATE TI ME STARTED 08/31/2011
1707 COLE BOULEVARD SUI TE 100 DATE LET 07/ 21/ 2011 DATE WORK BEGAN 05/ 08/ 2012
DATE AWARDED 08/ 03/ 2011 DATE TI ME STOPPED 08/ 28/ 2012
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED 08/ 28/ 2012
GOLDEN CO 80401 303-985-1070 DATE NOTI CE TO PROCEED 08/ 31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,301, 845. 33 PARTI Cl PATI NG $ 3,118, 558. 04 $ 13, 466. 00
AWARD PRQIECT AMT: $ 3,320, 200.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 45% TOTAL EARNI NGS 3,118, 558. 04 13, 466. 00
FUNDS AVAI LABLE: $ 183, 287.29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,118, 558. 04 13, 466. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 49, 803. 00 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 068, 755. 04 13, 466. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3, 068, 755. 04 13, 466. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 13, 466. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18262-BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0005 23:16: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 132. 000 132. 000
EACH 0. 000 0. 00
8. 85000 132. 000 1, 168. 20
0010 202-00195 *Renoval of Median Cover 138. 000 138. 000
SY 0. 000 0. 00
13. 00000 138. 000 1, 794. 00
0015 202-00200 *Renoval of Sidewal k 117. 000 117. 000
SY 0. 000 0. 00
43. 50000 117. 000 5, 089. 50
0020 202-00203 *Renoval of Curb and CGutter 960. 500 960. 500
LF 0. 000 0. 00
6. 35000 960. 500 6, 099. 18
0025 202- 00206 *Renoval of Concrete Curb Ranp 256. 500 256. 500
SY 0. 000 0. 00
115. 00000 256. 500 29, 497.50
0030 202-00220 *Renoval of Asphalt Mat 1, 806. 000 1, 806. 000
SY 0. 000 0. 00
9. 15000 1, 806. 000 16, 524. 90
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 102, 668. 000 102, 668. 000
SY 0. 000 0. 00
2.90000 102, 668. 000 297,737. 20
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 533. 000 533. 000
CcY 0. 000 0. 00
43. 90000 533. 000 23,398.70
0045 203-00100 Mick Excavation 104. 000 104. 000
CcY 0. 000 0. 00
39. 45000 104. 000 4,102. 80
0050 203-01500 Bl adi ng 1. 000 1. 000
HOUR 0. 000 0. 00
123. 00000 1. 000 123. 00
0055 203-01597 *Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00

175. 00000 12. 000 2,100. 00



CONTI D C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18262- BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831-113 ESTI MATE NO 0005 23:16:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 840. 000 840. 000
LF 0. 000 0. 00
3. 55000 840. 000 2,982.00
0065 208-00034 *&avel Bag 124. 000 124. 000
LF 0. 000 0. 00
3. 60000 124. 000 446. 40
0070 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0.00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
53. 55000 1. 000 53. 55
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
70. 00000 1. 000 70. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 1. 500 1. 500
HOUR 0. 000 0. 00
133. 00000 1. 500 199. 50
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
53. 00000 0. 000 0. 00
0100 212-00006 *Seeding (Native) 0. 040 0. 040
ACRE 0. 000 0. 00
680. 00000 0. 040 27.20
0105 212-00032 *Soi | Condi tioning 0. 070 0.070
ACRE 0. 000 0. 00
2, 580. 00000 0.070 180. 60
0110 212-00050  *Sod 1, 600. 000 1, 600. 000
SF 0. 000 0. 00
0. 40000 1, 600. 000 640. 00



CONTI D: C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18262-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831-113 ESTI MATE NO. 0005 23:16: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00002  *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 770. 00000 0. 000 0. 00
0125 213-00061  *Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 60000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1. 000 1. 000
TON 0. 000 0. 00
95. 00000 1. 000 95. 00
0135 403-02000 Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0136 403-02000 HVA (Spec) Hot M x Asphalt (Special)(1/2 Inch) 1, 250. 000 1, 250. 000
TON 0. 000 0. 00
113. 00000 1, 250. 000 141, 250. 00
0140 403-09210  *Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
95. 65000 0. 000 0. 00
0141 403-09210  SMA Stone Matrix Asphalt (1/2 Inch) 10, 988. 000 10, 988. 000
TON 0. 000 0. 00
106. 00000 10, 988. 000 1, 164, 728. 00
0145 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 204. 020 1, 204. 020
TON 0. 000 0. 00
73. 00000 1, 204. 020 87, 893. 46
0146 403-34741  HVA (G SX) (75) (PG 64-22) Hot Mx Asphalt (Grading 12, 070. 000 12, 070. 000
SX) (75) (PG 64-22) (Mai nline SH 83)
TON 0. 000 0. 00
72. 50000 12, 070. 000 875, 075. 00
0150 411-10255  Enulsified Asphalt (Sl ow Setting) 18, 850. 000 18, 850. 000
GAL 0. 000 0. 00
0. 01000 18, 850. 000 188. 50



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18262- BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0005 23:16:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 608- 00000 *Concrete Sidewal k 117. 000 117. 000
SY 0. 000 0. 00
34. 30000 117. 000 4,013. 10
0160 608-00010 *Concrete Curb Ranp 244. 000 244.000
SY 0. 000 0. 00
94. 00000 244.000 22,936. 00
0165 609-21010 *Curb and CQutter Type 2 (Section |-B) 639. 000 639. 000
LF 0. 000 0. 00
14. 95000 639. 000 9, 553. 05
0170 609-21020 *Curb and CQutter Type 2 (Section Il-B) 396. 500 396. 500
LF 0. 000 0. 00
16. 05000 396. 500 6, 363. 83
0175 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 364. 000 1, 364. 000
SF 0. 000 0. 00
6. 05000 1, 364. 000 8, 252. 20
0180 612-00001  *Delineator (Type I) 38. 000 38. 000
EACH 0. 000 0. 00
19. 90000 38. 000 756. 20
0185 612-00002  *Delineator (Type Il) 47.000 47.000
EACH 0. 000 0. 00
21. 00000 47. 000 987. 00
0190 612-00003 *Del i neator (Type II1) 56. 000 56. 000
EACH 0. 000 0. 00
21.10000 56. 000 1, 181. 60
0195 625- 00001 *Construction Surveying (Hourly) 41. 000 41. 000
HOUR 0. 000 0. 00
105. 00000 41. 000 4, 305. 00
0200 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
113, 954. 80000 1. 000 113, 954. 80
0205 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18262-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0005 23:16:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 627-00005 *Epoxy Pavenent Mar ki ng 127. 000 127. 000
GAL 0. 000 0. 00
77.45000 127. 000 9, 836. 15
0215 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 349. 300 349. 300
GAL 0. 000 0. 00
38. 70000 349. 300 13,517.91
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,411. 300 3,411. 300
SF 0. 000 0. 00
9. 95000 3,411. 300 33,942. 44
0225 627-30405 *Pref ormed Ther nopl astic Pavenment Marking (Wrd- Synbol ) 865. 000 865. 000
SF 0. 000 0. 00
15. 50000 865. 000 13, 407. 50
0230 627-30410 *Pref ormed Thernopl asti c Pavenment Marking (Xwal k- St op 4,337. 400 4,337. 400
Li ne
) SF 0. 000 0. 00
11. 05000 4,337. 400 47,928. 27
0235 630-00000  *Fl aggi ng 1, 540. 000 1, 540. 000
HOUR 0. 000 0. 00
22.10000 1, 540. 000 34, 034. 00
0240 630- 00007 *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0. 00
33. 20000 55. 000 1, 826. 00
0245 630-00012 *Traffic Control Managenent 60. 000 60. 000
DAY 0. 000 0. 00
470. 00000 60. 000 28, 200. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 3.500 193. 55
55. 30000 7.000 387. 10
0255 630- 80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel 37.000 18. 500
EACH 18. 500 614. 20
33. 20000 37.000 1, 228. 40



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18262- BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831-113 ESTI MATE NO 0005 23:16:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 17.000
EACH 17. 000 940. 10
55. 30000 34.000 1, 880. 20
0270 630-80343 *Construction Traffic Sign (Panel Size O 3. 000 1. 500
EACH 1. 500 82.95
55. 30000 3. 000 165. 90
0275 630-80344 *Construction Traffic Sign (Special) 20. 000 10. 000
SF 10. 000 166. 00
16. 60000 20. 000 332.00
0280 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 7,080. 00
3, 540. 00000 4. 000 14, 160. 00
0285 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 2.000 1, 660. 00
830. 00000 4. 000 3,320. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 33. 500
EACH 33. 500 556. 10
16. 60000 67. 000 1,112. 20
0295 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 4.000 177.00
44. 25000 8. 000 354. 00
0300 630-80380 *Traffic Cone 604. 000 302. 000
EACH 302. 000 1,676. 10
5. 55000 604. 000 3,352.20
0305 700-70010 F/ A M nor Contract Revisions 181, 448. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent -1,332.970 -1,332.970
FA 0. 000 0. 00
1. 00000 -1,332.970 -1,332.97



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18262-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0005 23:16:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 700-70018 F/ A Roadway Snoot hness | ncentive 19, 202. 810 19, 202. 810
FA 0. 000 0. 00
1. 00000 19, 202. 810 19, 202. 81
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -20,677.190 -20,677.190
FA 0. 000 0. 00
1. 00000 -20,677.190 -20,677.19
0330 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 320. 000 320. 00
1. 00000 320. 000 320. 00
0335 700- 70022 F/ A QIT Col orado Training Program 1, 540. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/' A Quality Incentive Paynent 24,542. 640 24,542. 640
FA 0. 000 0. 00
1. 00000 24,542. 640 24,542. 64
0345 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 304- 06000 ABC (CL 6) 160. 620 160. 620
TON 0. 000 0. 00
25. 00000 160. 620 4,015. 50
0380 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme -2, 250. 000 -2,250. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -2,250. 000 -2,250.00
0385 210-00810 Res Ground Sign 4. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0390 214-00910 *Perennials (1 Gallon Container) 524. 000 524. 000
EACH 0. 000 0. 00
10. 50000 524. 000 5,502. 00
0395 626- 00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D: C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18262-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STA0831-113 ESTI MATE NO. 0005 23:16:11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0400 700-70320  *F/A Sprinklers 6, 910. 000 6, 910. 000
FA 0. 000 0.00
1. 00000 6, 910. 000 6, 910. 00
0405 216-00042  Soil Retent Blanket (BioD S/ C) 180. 000 180. 000
sy 0. 000 0.00
1. 80000 180. 000 324.00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CAT 0200 CURRENT AMI $ 3,268, 810.33 %

0355 620- 00002 Field Ofice (dass 2) 1. 000 1. 000

EACH 0. 000

24, 200. 00000 1. 000

0360 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000

EACH 0. 000

23, 200. 00000 1. 000

0365 620- 00020 Sanitary Facility 1. 000 1. 000

EACH 0. 000

1, 825. 00000 1. 000

0375 900- 00014 Added Item (Lunp Sun)/ Cost Savings due to del ayed -1.000 -1.000
start date.

LS 0. 000

16, 190. 00000 -1.000

13,466.00% 3,085, 523.03

0.00
24, 200. 00

0.00
23, 200. 00

0.00
1, 825. 00

0. 00
-16, 190. 00

CAT 0400 CURRENT AMI  $ 33,035.00 $

0.00$ 33, 035. 00

PRQJIECT TOTAL CURRENT AMI $ 3,301, 845.33 $

13,466.00% 3,118, 558.03



